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Action

Email to presentation to call participants.

Schedule weekly update calls and include DWR on the next one.
Gather all data from ravine 4 and send to EPA (Ken).

Collect surface water / sediment samples at confluence w/ Broad River.
Attempt sampling of sediment in west storm water pond.

Sample liquid in west storm water pond.

Provide Sampling Analysis Plan to EPA.

Provide first draft proposal for soil remediation/removal.

Install free liquid recovery system and remove accessible saturated soils in
raffinate and maintenance ponds.

Continue installing monitoring wells for further delineation

Phase 1 soil remediation

Confirmation sampling of native soil
Confirm drilling method and schedule (sonic vs. auger)

Perform pH and metals sampling and analysis in Ravine #1

Drain storm water pond and sample underneath liner

Incorporate ongoing monitoring into SAP.

Begin researching in-situ treatment options for UT-4.

Responsible Date added

Phil

AZP (Charlie)

Phil

Phil

Phil

EnSafe

Phil

Ensafe

AZP (Kobus)

EnSate

EnSafe

AZP 6-Oct-21

Ensafe 6-0Oct-21

Ensafe 6-Oct-21

EnSafe 6-0Oct-21

AZP/Ensafe 14-Oct-21
AZP/EnSafe 20-Oct-21
AZP/EnSafe 27-Oct-21

Target completion date

24-Sep-21
23-Sep-21
24-Sep-21
TBA
1-Oct-21
1-Oct-21
24-Sep-21
1-Oct-21

13-Oct-21

TBA

TBA

31-Oct-21
25-Oct-21

6-Oct-21
BC

5-Nov-21

TBA
TBA

Comments

Complete (9/24)
Complete (9/24)
Complete (9/24)
Complete (9/28)
Complete (9/28)
Complete (9/24)
Complete (9/24)
See item 12
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Drilling contractor confirmed for

November 29th start.

Complete.

Complete.

Decision taken to use sonic drilling.
Timing to be confirmed.

Scheduled for 11/9.

Pond has been emptied to provide
access for sampling. Sampling
delayed on 10/25 due to liner repair
contractor availability.
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